

STATE OF TEXAS

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS
AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBER 10 TO
THE CONTRACT WITH SJ LOUIS CONSTRUCTION OF TEXAS, LTD. IN THE
AMOUNT OF \$398,208.28 FOR WALNUT BRANCH SANITARY SEWER MAIN PHASE II
PROJECT; AND DECLARING AN EFFECTIVE DATE**

WHEREAS, in July 2020, City Council awarded a contract to SJ Louis Construction of Texas, LTD (“SJ Louis”) in the amount of \$2,582,081.40 for replacement of the Walnut Branch 24-inch sewer line; and

WHEREAS, during the course of construction there have been a number of change orders that both increased and decreased the total for the contract; and

WHEREAS, in the area where SJ Louis is working it was discovered that a water line is exposed in Walnut Branch and that the line also conflicts with the ongoing construction for the Walnut Branch Trail; and

WHEREAS, in order to prevent delay in the Walnut Branch Trail Project and to protect the line by burying the water line under the creek, city staff is requesting a change order to the SJ Louis contract to replace the 10-inch line in the area and upsize that line to 12 inches; and

WHEREAS, the cost of this change order (#10) is \$398,208.28 effectively increasing the contract total to \$3,042,469.24, which is within the allowed 25% increase; and

WHEREAS, city staff recommends approving Change Order Number 10 to cover the expenses for the expanded scope.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. Change Order Number 10 to the contract with SJ Louis Construction of Texas, LTD for the Walnut Branch Phase II Sanitary Sewer Project in the amount of \$398,208.28 is approved.

SECTION 2. The City Manager is authorized to execute the attached change order.

SECTION 3. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 21st DAY OF DECEMBER 2021.

DONNA DODGEN, MAYOR

ATTEST:

Naomi Manski, City Secretary