

CONTRACT CHANGE ORDER

PROJECT: Geronimo Creek WWTP Expansion
OWNER: City of Seguin
CONTRACTOR: PLW Waterworks, LLC.

TOTAL CHANGE ORDER CONTRACT AMOUNT: **\$996,309.62**

Item Description	Contract Quantity	Units	Unit Price	Total
Installation of 1,432 LF of 14" FM at the Geronimo Creek WWTP.	1	LS	\$996,309.62	\$996,309.62


THERE IS NO CHANGE TO THE CONTRACT TIME. THIS WILL BECOME A SUPPLEMENT TO THE CONTRACT AND ALL PROVISIONS WILL APPLY HERETO.



Emilio Lopez Pacetti (Oct 16, 2025 15:31:08 CDT)

Emilio Lopez, President
Webber Waterworks, LLC.

10/16/25

Date


H Craig Bell, PE, Austin Engineering Director
TRC Engineers, Inc.


Date

Tim Howe, Director of Utilities
City of Seguin

Date

Rick Cortes, Deputy City Manager
City of Seguin

Date