

Estacado Construction  
901 NE Loop 410, Ste 902  
San Antonio, TX 78209

Phone: (210) 995-0362

### Change Order

Change Order Number: OCO-03  
Date: 8-Jun-26  
Project Number: ESP 2026-03

To:  
Randy Kell

Project:  
Public Works Office Refresh

#### Description of Change:

Provide labor and materials to install and modify emergency and exit lighting circuits in various locations as directed by the Fire Marshal. Scope includes furnishing and installing MC cable above accessible ceilings, cutting in junction boxes at new fixture locations, relocating existing fixtures as required, and removing and replacing fixtures where indicated. All new emergency and exit fixtures shall be connected to existing emergency lighting circuits to maintain operation on the same designated emergency power circuits. Work includes all necessary wiring, connections, fittings, supports, testing, and commissioning for a complete and operational installation.	\$ 5,957.00
Fire and Utility Room Signage Modifications	\$ 245.00
**Door Hardware Modifications – Exit Pathway Compliance**	\$ 750.00
Provide labor and materials to furnish and install ADA-compliant lever-style door handles on designated exit doors and doors located along the required means of egress path. Scope includes removal of existing door hardware, installation of new lever-style handles, adjustment of latch and strike alignment as necessary, and testing to ensure proper operation. All hardware shall be installed in accordance with applicable life safety, accessibility, and Fire Marshal requirements.	
<i>Total</i>	<b>\$ 6,952.00</b>
Original Contract Sum:	\$ 133,498.00
Net Change by Previously Authorized Change Orders:	\$ 21,231.00
Contract Sum Prior to this Change Order:	\$ 154,729.00
Net Change of this Change Order:	\$ 6,952.00
<b>New Contract Sum Including this Change Order:</b>	<b>\$ 161,681.00</b>

Accepted By:

Estacado Construction, LLC

By (Signature)

By (Signature)

Printed Name

Kadari Johnson, Project Manager

Printed Name

Date

Date