

**CONTRACT CHANGE ORDER NO. 6
2017 WATER/WASTEWATER TREATMENT PLANT PROJECTS**

OWNER: CITY OF SEGUIN
CONTRACTOR: R.P. CONSTRUCTORS, INC.
ORIGINAL CONTRACT AMOUNT: \$7,103,316.00
CHANGE ORDERS TO DATE: -\$114,832.00
CURRENT CONTRACT AMOUNT: \$6,988,484.00

Item No.	Item Description	Quantity	Units	Unit Price (+) Increase (-) Decrease	Amount (+) Increase (-) Decrease
CO.6.1	Apply Interior Liner to Filters 7, 8, 9, 10, 11 and 12	1	LS	\$170,000.00	\$170,000.00
CO.6.2	Walnut Branch WWTP Metering Box Platform/Sidewalk	1	LS	\$9,463.00	\$9,463.00
NET CONTRACT INCREASE					\$179,463.00

THE NET INCREASE IN THE CONTRACT AMOUNTS TO \$179,463.00, WHICH MAKES THE NEW ADJUSTED CONTRACT TOTAL \$7,167,947.00. CONTRACT PERIOD IS INCREASED BY 42 DAYS. THIS WILL BECOME A SUPPLEMENT TO THE CONTRACT AND ALL PROVISIONS WILL APPLY HERETO.

 Douglas G. Faseler, City Manager
 City of Seguin

 Date

Craig Bell

5/8/19

 H. Craig Bell, P.E.
 TRC Engineers, Inc.

 Date

Robert C. Pfeiffer

5/8/19

 Robert C. Pfeiffer, President
 R.P. Constructors, Inc.

 Date