

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBER 8 WITH EZ BEL CONSTRUCTION, LLC FOR THE GUADALUPE STREET GLO DRAINAGE PROJECT (A GLO CDBG-MIT GRANT PROJECT, CONTRACT NUMBER 22-085-008-D236) FOR CONSTRUCTION PHASE SERVICES; AND DECLARING AN EFFECTIVE DATE

WHEREAS, the City of Seguin was awarded a grant from the General Land Office for flood mitigation and infrastructure improvements; and

WHEREAS, the City was notified by the General Land Office that the Guadalupe Street Drainage Project (the "Project") was selected for grant funding; and

WHEREAS, the Guadalupe Street GLO Drainage Project includes flood mitigation and infrastructure improvements and

WHEREAS, the City contracted with Pape-Dawson Engineers to design the Guadalupe Street Drainage Project and assist in bidding of the project; and

WHEREAS, the City awarded the construction contract for the Guadalupe Street Drainage Project to E-Z Bel Construction, LLC; and

WHEREAS, Change Order #1 through Change Order #4 was authorized based on operational considerations for water main upgrades, alternate pavement sections, and construction methods relating to trench excavation protection; and

WHEREAS, Change Order #5 through Change Order #7 was authorized based on coordination with the Union Pacific Railroad and water main adjustments; and

WHEREAS, Change Order #8 is requested based on TxDOT pavement restoration, water main relocation, and hydroseeding; and

NOW THEREFORE BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. Change Order No. 8 in the amount of \$62,926.51 is hereby approved.

SECTION 2. The City Manager, Steve Parker, is authorized to execute Change Order No. 8 with EZ BEL Construction, LLC.

SECTION 3. This resolution is effective on the date of its passing.

PASSED AND APPROVED THIS 4th DAY OF AUGUST 2026.

Donna Dodgen
Mayor

ATTEST:

Kristin Mueller
City Secretary