



COMMUNITY DEVELOPMENT & REVITALIZATION
The Texas General Land Office
Construction Change Order Request

NOTE: Texas Local Government Code Sec. 262.031 "CHANGES IN PLANS AND SPECIFICATIONS" regulations apply. Generally, a cumulative increase in the contract price in excess of 25% or a cumulative decrease in excess of 18% are disallowed.

Subrecipient: GLO Contract Number: Date:

Engineer Name Address & Phone: Subrecipient Name, Address, & Phone Number: Contractor Name, Address & Phone Number:

Project #: Bid Package #: Change Order #:
 Contract Origination Date: Project Description:

You are hereby requested to comply with the following changes from the contract plans and specifications.

Item No.	Description of Changes: Quantities, Units, Unit Prices, Change in Completion Schedule etc.	Decrease in Contract Price	Increase in Contract Price
0402-7001	Deduct 78 LF at Unit Price of \$25.40/LF for TRENCH EXCAVATION PROTECTION for 24" and 36" RCP storm drain installation.	(\$1,981.20)	
0464-7005	Deduct 128 LF at Unit Price of \$190.00/LF for RC Pipe (CL III)(24in) that is no longer needed.	(\$24,320.00)	
0464-7009	Deduct 7 LF at Unit Price of \$380.00/LF for RC Pipe (CL III)(36in) that is no longer needed.	(\$2,660.00)	
0465-7002	Deduct 3 EA at Unit Price of \$19,000.00/EA for Manh(comp)(prm)(48in) that is no longer needed.	(\$57,000.00)	
0467-7011	Add 11 LF at \$1,600.00/LF for JACK BOR OR TUN PIPE (24IN)(RC)(CLIII).		\$17,600.00
7023-XX03	Deduct 28 LF of REMOVE EXIST WATER PIPE (16") at Unit Price of \$10.00/LF that is no longer needed.	(\$280.00)	
7023-XX04	Deduct 28 LF of REMOVE EXIST WATER PIPE (18") at Unit Price of \$10.00/LF that is no longer needed.	(\$280.00)	
7023-XX10	Deduct 20 LF of 16" DUCTILE IRON PIPE at Unit Price of \$1,750.00/LF that is no longer needed.	(\$35,000.00)	
7023-XX11	Deduct 20 LF of 18" DUCTILE IRON PIPE at Unit Price of \$1,950.00/LF that is no longer needed.	(\$39,000.00)	
0316-7066	Deduct 181 GAL of ASPH (AC-15P OR AC-10-2TR OR CRS-2P) at Unit Price of \$5.00/GAL that is no longer needed.	(\$905.00)	
0400-7007	Deduct 27 SY of CUT AND RESTORE CONC PAVING at Unit Price of \$140.00/SY that is no longer needed.	(\$3,780.00)	
CO 5-1	Add 10 DAYS for ADDITIONAL UPRR FLAGGING at Unit Price of 1,308.00/DAY for work adjacent to the railroad.		\$13,080.00
CO 5-2	Add 10 DAYS for ADDITIONAL UPRR OBSERVER at Unit Price of \$2,100.		\$21,000.00

Change in Construction Contract Price

Change in Contract Time (Calendar Days)

Original Contract Price:	<input type="text" value="\$10,807,704.00"/>	Original Contract Time in Days:	<input type="text" value="550"/>
Cumulative Previous Change Order(s) Total:	<input type="text" value="\$206,867.50"/>	Net Change from Previous Change Order(s) in Days:	<input type="text" value="(1)"/>
Contract Price Prior to this Change Order:	<input type="text" value="\$11,014,571.50"/>	Contract Time Prior to this Change Order in Days:	<input type="text" value="549"/>
Net Increase/Decrease of this Change Order:	<input type="text" value="(\$113,526.20)"/>	Net Increase/Decrease of this Change Order in Days:	<input type="text" value="(3)"/>



COMMUNITY DEVELOPMENT & REVITALIZATION
The Texas General Land Office
Construction Change Order Request

Contract Price with All Approved Change Orders:	\$10,901,045.30	Contract Time with All Approved Change Orders in Days:	546
Cumulative Percent Change in Contract Price (+/-):	0.86%	Subrecipient Contract End Date:	01/31/2027
Construction Contract Start Date:	04/29/2025	Construction Contract End Date:	10/26/2026

Reimbursements of costs included in this change order are subject to review by GLO-CDR.

***This document may be executed prior to submission for GLO-CDR review, but all parties involved will be held responsible if the change order or amendment warranted as a result of this change order is not in compliance with CDBG or HUD Requirements**

 Subrecipient Signature	Signed by: <i>Adrian Contreras</i> Engineer Signature	DocuSigned by: <i>Pablo Romero</i> Contractor Signature
 Subrecipient Name and Title (Printed)	Adrian Contreras P. E. Engineer Name and Title (Printed)	Pablo Romero Project Manager Contractor Name and Title (Printed)

 Subrecipient Signature	Signed by: <i>Adrian Contreras</i> Engineer Signature	DocuSigned by: <i>Pablo Romero</i> Contractor Signature
------------------------------------	---	---

Justification for Change Order

1. Will this change order increase or decrease the number of beneficiaries? Increase Decrease No Change

If there is a change, how many beneficiaries will be affected?

Total LMI

2. Effect of this change on the scope of work: Increase Decrease No Change

3. Effect on operation and maintenance costs: Increase Decrease No Change

4. Are all prices in the change order dependent upon unit prices found in the original bid? Yes No

If "no", explain:

Alternate bid items were renegotiated along with a decrease in contract time.

5. Has the change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction? Yes No

If "yes", is an environmental assessment required?



COMMUNITY DEVELOPMENT & REVITALIZATION
The Texas General Land Office
Construction Change Order Request

-
6. Is the Texas Council on Environmental Quality (TCEQ) clearance still valid (if applicable)? Yes No
7. Is the CCN permit still valid? (*sewer projects only*) Yes No
8. Are the disability access requirements/approval still valid (if applicable)? Yes No
9. Are other Disaster Recovery contractual special condition clearances still valid? Yes No

If "no", explain:

Disclaimer: *The Texas General Land Office has made every effort to ensure the information contained on this form is accurate and in compliance with the most up-to-date CDBG-DR and/or CDBG-MIT federal rules and regulations, as applicable. It should be noted that the Texas General Land Office assumes no liability or responsibility for any error or omission on this form that may result from the interim period between the publication of amended and/or revised federal rules and regulations and the Texas General Land Office's standard review and update schedule.*