



T.B.P.E. #F-8632

505 East Huntland Drive  
Suite 250  
Austin, TX 78752

512.454.8716 PHONE  
512.454.2433 FAX

[www.TRCSolutions.com](http://www.TRCSolutions.com)

November 13, 2015

Mr. Emery Gallagher  
Director of Water/Wastewater Utilities  
City of Seguin  
P.O. Box 591  
Seguin, Texas 78156-0591

Re: 2015 Water/ Wastewater Treatment Projects  
Matous Construction, Ltd.  
Construction Change Order No. 1

Dear Mr. Gallagher:

Regarding the above-referenced construction project, there have been modifications to the proposed design, project modifications requested by the City, deletions of certain portions of the project and construction changes due to unknown buried utilities and structures. The attached change order form details sixteen items that have been identified. Some are project cost deductions (shown in parenthesis) and some are cost additions. The net increase in the project cost is \$66,120.00.

It is recommended that Contract Change Order No. 1 be approved and executed, in the amount of \$66,120.00, for a total adjusted construction contract amount of \$3,268,120.00.

A TRC representative will be present at the Council Meeting to discuss any questions that may arise.

If you have any questions or comments, or need additional information, please do not hesitate to contact this office.

Sincerely,

H. Craig Bell, P.E.  
Austin CES Practice Leader

**CONTRACT CHANGE ORDER NO. 1**  
**2015 WATER/WASTEWATER TREATMENT PROJECTS**  
**WTP: SLUDGE CONCENTRATOR BASIN AND MISCELLANEOUS IMPROVEMENTS**  
**WWTP: MOBILE BELT PRESS FACILITIES AND NPW PUMPS**


**OWNER: CITY OF SEGUIN**  
**CONTRACTOR: MATOUS CONSTRUCTION, LTD**  
**ORIGINAL CONTRACT AMOUNT: \$3,202,000.00**  
**CHANGE ORDERS TO DATE: \$0.00**  
**CURRENT CONTRACT AMOUNT: \$3,202,000.00**

Item No.	Item Description	Quantity	Units	Unit Price (+) Increase (-) Decrease	Amount (+) Increase (-) Decrease
<b>WATER TREATMENT PLANT</b>					
CO1.1	Delete Relocating Submersible Pump	1	LS	(\$600.00)	(\$600.00)
CO1.2	Delete 6" Decant Line to Golf Course	1	LS	(\$18,000.00)	(\$18,000.00)
CO1.3	Delete 152 LF 24" RCP/Add Swale	1	LS	(\$6,000.00)	(\$6,000.00)
CO1.4	Delete 12" Canal Gate	1	LS	(\$3,000.00)	(\$3,000.00)
CO1.5	Add 18" Ductile Iron Pipe to Existing Manhole	1	LS	\$7,000.00	\$7,000.00
CO1.6	Extra Labor and Equipment to Remove Bridge Columns in Conflict with 30" RCP	1	LS	\$7,000.00	\$7,000.00
CO1.7	Modify Drain Piping in Backwash Wet Well	1	LS	\$32,420.00	\$32,420.00
<b>WALNUT BRANCH WWTP</b>					
CO1.8	Delete 100 LF of 8" DI Sludge Force Main	1	LS	(\$6,800.00)	(\$6,800.00)
CO1.9	Delete 4" Concrete Curb at Belt Press Pad	1	LS	(\$1,000.00)	(\$1,000.00)
CO1.10	Add Ramp for Polymer at Belt Press Pad	1	LS	\$2,200.00	\$2,200.00
CO1.11	Lower Grade of 10" Drain Line	1	LS	\$4,500.00	\$4,500.00
CO1.12	Modifications to Dumpster Pad	1	LS	\$27,400.00	\$27,400.00
<b>GERONIMO CREEK WWTP</b>					
CO1.13	Delete Portion of 6" Sludge Feed Piping	1	LS	(\$7,600.00)	(\$7,600.00)
CO1.14	Delete 4" Concrete Curb at Belt Press Pad	1	LS	(\$1,000.00)	(\$1,000.00)
CO1.15	Add Ramp for Polymer at Belt Press Pad	1	LS	\$2,200.00	\$2,200.00
CO1.16	Modifications to Dumpster Pad	1	LS	\$27,400.00	\$27,400.00
<b>NET CONTRACT INCREASE</b>					<b>\$66,120.00</b>

**THE NET INCREASE IN THE CONTRACT AMOUNTS TO \$66,120.00, WHICH MAKES THE NEW ADJUSTED CONTRACT TOTAL \$3,268,120.00. THIS WILL BECOME A SUPPLEMENT TO THE CONTRACT AND ALL PROVISIONS WILL APPLY HERETO. THIS CHANGE ORDER WILL EXTEND THE CONTRACT COMPLETION CONSTRUCTION BY 10 CALENDAR DAYS.**

Douglas G. Faseler, City Manager  
 City of Seguin

Date



H. Craig Bell, P.E.  
 TRC Engineers, Inc.

Date

11/13/15

Don R. Schuch, Vice President  
 Matous Construction, LTD

Date