

CITY OF SEGUIN

RESOLUTION NO. _____

COUNTY OF GUADALUPE

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS
AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF \$255,101.81 FOR
THE PHASE I & II STREETS, CURBS, REPAIR OF DRIVEWAYS AND
DRIVEWAY PIPE, AND LANDSCAPE MATERIAL – OAK VILLAGE NORTH;
AND DECLARING AN EFFECTIVE DATE**

WHEREAS, in December 2013, City Council approved an emergency time and materials construction contract, with Jordan Foster for the Phase I street improvements in the Oak Village North subdivision; and

WHEREAS, in March 2014, City Council approved a second emergency time and materials construction contract for the street improvements on the remaining streets (designated Phase II); and

WHEREAS, the project is nearing completion and a Change Order is needed in the amount of \$255,101.81 which includes Phase I & II streets, curb, repair of driveway and driveway pipe that was previously installed and landscape material (sod).

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. The Change Order expenditure of \$255,101.81 for the work to be performed to complete the emergency contracts for the Geronimo Creek Sewer Project Phase V in Oak Village North is approved.

SECTION 2. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 17th DAY OF JUNE 2014.

**DON KEIL
MAYOR**

ATTEST:

Thalia Stautzenberger
City Secretary