

STATE OF TEXAS

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE A DEDUCT CHANGE ORDER TO THE CONTRACT WITH RP CONSTRUCTORS, INC. IN THE AMOUNT OF \$550,000.00 FOR THE WATER-WASTEWATER TREATMENT PLANT IMPROVEMENT PROJECT; AND DECLARING AN EFFECTIVE DATE

WHEREAS, on April 3, 2018, City Council awarded a contract in the amount of \$7,103,316.00 to RP Constructors, Inc. (“RP”) for improvements to the City’s water and wastewater treatment plants (the “Improvement Contract”); and

WHEREAS, the improvement contract included additive alternates totaling \$959,000.00; and

WHEREAS, further work by TRC Engineering resulted in an alternate means of mitigating chlorine problems that would be more cost effective than constructing a roof structure over the clarifier ponds which was to be funded by one of the additive alternates; and

WHEREAS, after reviewing the alternatives, staff recommends removing the roof structure from the Improvement Contract; and

WHEREAS, the deduct change order for the roof structure is \$550,000.00, resulting in an overall Improvement Contract price of \$6,553,316.00.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. A deduct change to the contract with RP Constructors, Inc. for the Water-Wastewater Treatment Plant Improvement Project in the amount of \$550,000.00 is approved.

SECTION 2. The City Manager, Douglas G. Faseler, is authorized to execute the attached change order.

SECTION 3. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 15th DAY OF MAY 2018.

DON KEIL, MAYOR

ATTEST:

Naomi Manski, City Secretary