

CITY OF SEGUIN

RESOLUTION NO. _____

STATE OF TEXAS

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING CHANGE ORDER NUMBER SEVEN FOR THE PARK WEST PROJECT IN THE AMOUNT OF \$95,676 FOR THE DEMOLITION OF THE HOERMANN HOUSE AND TO CREATE A LARGE GROUP PAVILION; AND DECLARING AN EFFECTIVE DATE

WHEREAS, on January 20, 2015, the City Council approved a \$2,543,629 construction contract that has included project Change Orders with The Koehler Company to perform the work needed to construct the Park West Project and three off-site restrooms, and

WHEREAS, on August 18, 2015, the City Council approved the demolition of the Hoermann House at Park West and to create a large group pavilion underneath the existing metal roofing with picnic tables and barbeque pits utilizing 2013 Park Bond funding designated for Park West; and

WHEREAS, The Koehler Company has proposed to complete the additional scope of work for the sum of \$95,676.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. The change order to The Koehler Company construction contract in the amount of \$95,676 is approved.

SECTION 2. The City Manager is hereby authorized to execute Change Order #7.

SECTION 3. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED this 3rd day of November 2015.

DON KEIL
MAYOR

ATTEST:

Thalia Stautzenberger
City Secretary