

MEMORANDUM

To: Mayor
City Council
Steve Parker, City Manager

From: Melissa Reynolds, P.E., MPA, CFM, City Engineer

Through: Rick Cortes, Deputy City Manager

Subject: Walnut Springs Trail Extension Project – Change Order #9

Date: August 16, 2022

In October 2020, City Council awarded Meyers Concrete Construction, LP the construction project for the Walnut Springs Trail Extension Project. Staff is requesting Change Order #9, for an addition of \$118,680.30, to adjust the new contract total to \$5,312,896.53.

The requested change order is in response to a request for additional lighting on the recently installed trail between the library and the Ruby P. Vaughan bridge and a price increase and quantity reduction of the pedestrian handrails.

Construction will be conducted in accordance with the existing contract with Meyers Concrete Construction, LP. A budget amendment is being considered at this City Council meeting for funding for this change order. Staff recommends approval of this change order in the amount of \$118,680.30 and will be available to answer any questions at the August 16, 2021 City Council Meeting.