


Memorandum



It's real.

Action Requested

A change order has been requested to memorialize Change Order No. 1 at \$25,810.69. Change Order No. 1 was due to extension of a wingwall, cleanup of homeless camp debris, and removing an existing 10-inch sanitary sewer and replacing the sanitary sewer with concrete encasement. Change Order No. 2 is due to avoiding the conflict with buried electric lines on Heideke Street and Freeport Way and a reduction of 48" RCP by jack and bore methods at a cost of \$2,447.23. Change Order No. 3 is due to specific construction means and methods pertaining to storm sewer with filter fabric installation with an increase of \$3,031.22. The contract price will be increased with Change Orders No. 1, 2, and 3 by \$31,289.14 to \$17,943,097.93.

Original Contract **\$ 17,911,808.79**

| Change Order | Impact | Cumulative Cost |
|--------------|---------------------|------------------|
| 1 | \$ 25,810.69 | \$ 17,937,619.48 |
| 2 | \$ 2,447.23 | \$ 17,940,066.71 |
| 3 | \$ 3,031.22 | \$ 17,943,097.93 |
| TOTAL | \$ 31,289.14 | |

Procurement Methodology & Funding Source

This project originally went through the formal bidding process under bid number AF-2025-17. Funding for this change order has been secured through bonds and GLO CDBG-MIT grants

Staff Recommendation

Staff recommends the approval of this change order.

ATTACHMENTS

1. 2025-08-05 Resolution GLO Heideke CO
2. Change Order No. 1
3. Change Order No. 2
4. Change Order No. 3