

MEMORANDUM

To: Mayor
City Council
Doug Faseler, City Manager

From: Jose (Joe) R. Ramos, Jr., P.E. City Engineer

Subject: S River Street & Utility Improvement Project
Skyblue Utilities, Inc.
Change Order #8, #9 and #10

Date: October 11, 2017

In an effort minimize disruption and to keep the project moving forward, field adjustments were made to the South River Street project scope resulting in change orders #8, #9 and #10.

A description of each change order is as follows:

| | |
|--|--------------------|
| Change Order #8 – Correction of storm sewer and additional curb and gutter | \$44,730.41 |
| Change Order #9 – Installation of rock between back of curb and W. Klein and the Walnut Branch Wastewater Treatment Plant fence | \$22,586.26 |
| Change Order #10 – Gate valves, sewer and water connections, additional manhole and sanitary sewer video | \$ 3,743.74 |
| Total | \$74,060.41 |

Construction is complete and the change orders will essentially close out the project. Therefore, staff recommends approval of Change Orders #8, #9 and #10 for a total of amount of \$74,060.41 to Skyblue Utilities, Inc.,

Cc: Rick Cortes
Susan Caddell
David Rabago
Michael Sharp
Matt Pekar