

CONTRACT CHANGE ORDER NO. 4
2017 WATER/WASTEWATER TREATMENT PLANT PROJECTS

OWNER: CITY OF SEGUIN

CONTRACTOR: R.P. CONSTRUCTORS, INC.

ORIGINAL CONTRACT AMOUNT: \$7,103,316.00

CHANGE ORDERS TO DATE: -\$317,822.00


CURRENT CONTRACT AMOUNT: \$6,785,494.00

Item No.	Item Description	Quantity	Units	Unit Price (+) Increase (-) Decrease	Amount (+) Increase (-) Decrease
CO.4.1	Replace existing 24" RCP Chlorine Effluent Pipe with Ductile Iron Pipe	1	LS	\$7,160.00	\$7,160.00
CO.4.2	Repair 4" Sludge Pipe at WWTP	1	LS	\$4,438.00	\$4,438.00
CO.4.3	Add four (4) Sewer Service Connections	1	LS	\$11,028.00	\$11,028.00
CO.4.4	Electrical Concrete Pad at the Pecan Orchard Lift Station	1	LS	\$8,905.00	\$8,905.00
CO.4.5	Manhole Drop, 20' Pipe Section and Connection	1	LS	\$7,000.00	\$7,000.00
CO.4.6	Filter Control Changes	1	LS	\$5,628.00	\$5,628.00
CO.4.7	Walnut Branch WWTP Gate Replacement (4)	1	LS	\$33,150.00	\$33,150.00
CO.4.8	16" Potable Water Transfer Pipe and Appurtenances	1	LS	\$88,771.00	\$88,771.00
NET CONTRACT INCREASE					\$166,080.00

THE NET INCREASE IN THE CONTRACT AMOUNTS TO \$166,080.00, WHICH MAKES THE NEW ADJUSTED CONTRACT TOTAL \$6,951,574.00. CONTRACT PERIOD IS INCREASED BY 46 DAYS. THIS WILL BECOME A SUPPLEMENT TO THE CONTRACT AND ALL PROVISIONS WILL APPLY HERETO.

Douglas G. Faseler, City Manager
City of Seguin


Date



H. Craig Bell, P.E.
TRC Engineers, Inc.



Date



Robert C. Pfeiffer, President
R.P. Constructors, Inc.



Date