

STATE OF TEXAS

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS
AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBER 9 TO
THE CONTRACT WITH RP CONSTRUCTORS, INC. DEDUCTING THE AMOUNT OF
\$146,693.00 FOR THE WATER-WASTEWATER TREATMENT PLANT IMPROVEMENT
PROJECT; AND DECLARING AN EFFECTIVE DATE**

WHEREAS, on April 3, 2018, City Council awarded a contract in the amount of \$7,103,316.00 to RP Constructors, Inc. ("RP") for improvements to the City's water and wastewater treatment plants (the "Improvement Contract"), as well as a deduct change order resulting in a contract cost of \$6,785,494.00; and

WHEREAS, during the repair a number of change orders were approved to cover the costs of repair to areas that were not included in the original contract due to the fact that the areas were not visible; and

WHEREAS, as the work progressed and change orders were completed, some of the items included in the additional change orders was no longer needed; and

WHEREAS, the value of the included work no longer needed is \$146,693.00 resulting in an overall contract price of \$7,037,284.00; and

WHEREAS, city staff recommends approving Change Order Number 9 to deduct this cost from the overall contract.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. Change Order Number 9 to the contract with RP Constructors, Inc. for the Water-Wastewater Treatment Plant Improvement Project deducting the amount of \$146,693.00 is approved.

SECTION 2. The City Manager, Steve Parker, is authorized to execute the attached change order.

SECTION 3. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 18th DAY OF FEBRUARY 2020.

DON KEIL, MAYOR

ATTEST:

Naomi Manski, City Secretary