THLKOEHLER COMPANY

| Request For Cha

nge Order |

Project [20141216] - Park West

View Date 10/23/2015

The Koehler Company, Inc.

1404 N. Camp
Seguin, Texas 78155

RCO No. 009

Phone: (830) 303-6256
Fax: {(830) 303-1632

Date
Cost Event No.

Description

From

Items

No. Budget

Code
1 01030-000-0

2 02000-020-5

3  02000-020-5

4  02000-001-S

5 02000-001-5

& 03060-010-5

7 04000-001-S

8 07000-000-5

9 02000-000-5

9/21/2015

Budget Status Pending Approval

Hoermann House demolition and existing Pavilion upgrades

Paul Mueller

The Koehler Company, Inc.

1404 N. Camp

Seguin, Texas 78155
Phone: (830) 303-6256
Fax: {830) 303-1632

Contact

Paul Mueller (The Koehler
Company, Inc.)

Rodney Lamm (Absolute
Demolition Inc.)

Rodney Lamm (Absolute
Demolition Inc.)

Cole Leinneweber (CL
Concrete)

Cole Leinneweber {CL
Concrete)

Cole Leinneweber (CL
Concrete)

Danny Tijerina (DT Brick &
Stone)

Dennis Lamm {(CHM
Weatherguard)

Steve Oberg (Texas
Landcrafters Inc.)

To Douglas Faseler

City of Seguin

205 North River St.
Seguin, TX 78155
Phone: 830-379-3212

Fax:

Description Submitted
General conditions $7,013.00
Canopy slab demolition $9,500.00
Miscellaneous concrete demolition $3,500.00
(curbs, footings, flatwork)
Base preparation, canopy concrete $13,885.00
flatwork; concrete pump
Canopy concrete flatwork at roof drip  $1,800.00
line
Sidewalk from parking lot to $33,563.00
Hoermann Pavilion
14 stone columns - 30"x30"x78" $14,420.00
Caulking at column/steel connections $850.00
Perlmeter grading - 30 around $5,180.00

perimeter




10 07000-001-S Arlon Kirchner (Kirchner Metal siding repair allowance $550.00

Erection Company)

Markups
No. Budget Description Rate (%) Submitted
Code

1 01030-003-0 Contractor's fee

6.00 $5,415.00

Submitted
Items $90,261.00
Markups $5,415.00
Total $95,676.00
., City of Seguin City of Seguin
Signed: Signed:
By: Jack Jones, Director of By: Douglas Faseler, City
anager Parks & Recreation Manager
pate: 7 25 /g_\ Date: Date:




