

# Memorandum

**North Heideke Street Drainage Improvements Project**

The map shows the project area highlighted in black, running from the intersection of Interstate 37 and Interstate 10 south to the intersection of Interstate 10 and Interstate 69. The map includes labels for major roads, local streets, and landmarks. A scale bar indicates 500 feet.

It's real.

**Original Contract**                      **\$ 17,911,808.79**

Change Order	Impact	Cumulative Cost
1	\$ 25,810.69	\$ 17,937,619.48
2	\$ 2,447.23	\$ 17,940,066.71
3	\$ 3,031.22	\$ 17,943,097.93
<b>TOTAL</b>	<b>\$ 31,289.14</b>	

### Action Requested

A change order has been requested to memorialize Change Order No. 4 for modification to drainage construction items and quantities relating to Heideke Street and Roosevelt Drive. The contract price will be decreased with Change Order No. 4 to \$17,940,414.36.

**Original Contract**                      **\$ 17,911,808.79**

Change Order	Impact	Cumulative Cost
	\$ 31,289.14	\$ 17,943,097.93
4	\$ -2,683.57	\$ 17,940,414.36

### Procurement Methodology & Funding Source

This project originally went through the formal bidding process under bid number AF-2025-17. Funding for this change order has been secured through bonds and GLO CDBG-MIT grants

### Staff Recommendation

Staff recommends the approval of this change order.

### ATTACHMENTS

1. 2025-10-06 Resolution GLO Heideke CO
2. Change Order No. 4