

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBERS 5 THROUGH 7 WITH EZ BEL CONSTRUCTION, LLC FOR THE GUADALUPE STREET GLO DRAINAGE PROJECT (A GLO CDBG-MIT GRANT PROJECT, CONTRACT NUMBER 22-085-008-D236) FOR CONSTRUCTION PHASE SERVICES; AND DECLARING AN EFFECTIVE DATE**

**WHEREAS**, the City of Seguin was awarded a grant from the General Land Office for flood mitigation and infrastructure improvements; and

**WHEREAS**, the City was notified by the General Land Office that the Guadalupe Street Drainage Project (the "Project") was selected for grant funding; and

**WHEREAS**, the Guadalupe Street GLO Drainage Project includes flood mitigation and infrastructure improvements and

**WHEREAS**, the City contracted with Pape-Dawson Engineers to design the Guadalupe Street Drainage Project and assist in bidding of the project; and

**WHEREAS**, the City awarded the construction contract for the Guadalupe Street Drainage Project to E-Z Bel Construction, LLC; and

**WHEREAS**, Change Order #1 through Change Order #4 was authorized based on operational considerations for water main upgrades, alternate pavement sections, and construction methods relating to trench excavation protection; and

**WHEREAS**, Change Order #5 through Change Order #7 is requested based coordination with the Union Pacific Railroad and water main adjustments; and

**NOW THEREFORE BE IT RESOLVED** by the City Council of the City of Seguin, Texas:

**SECTION 1.** Change Order Nos. 5 through 7 in the amount of \$33,323.80 is hereby approved.

**SECTION 2.** The City Manager, Steve Parker, is authorized to execute Change Order Nos. 5 through 7 with EZ BEL Construction , LLC.

**SECTION 3.** This resolution is effective on the date of its passing.

**PASSED AND APPROVED THIS 7<sup>th</sup> DAY OF APRIL 2026.**

---

Donna Dodgen  
Mayor

**ATTEST:**

---

Kristin Mueller  
City Secretary