

CITY OF SEGUIN

RESOLUTION NO. _____

COUNTY OF GUADALUPE

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING CHANGE ORDER NUMBER ELEVEN FOR THE SAN MARCOS-RIVER-HEIDEKE STREETS DRAINAGE AND UTILITY PROJECT IN THE AMOUNT OF \$125,755.73 FOR NECESSARY ADDITIONS RELATED TO UNFORSEEN CONDITIONS SUCH AS THE REPAIR OF THE COURT STREET SANITARY SEWER LINE; AND DECLARING AN EFFECTIVE DATE

WHEREAS, in November 2013, the City Council approved a \$13,465,392.40 construction contract with Jordon Foster Construction to perform the work needed to construct the River, San Marcos Heideke streets, drainage and utility improvement project (the "Project"), and

WHEREAS, during the course of construction a number of unforeseen issues, such as the collapse of a section of old sanitary sewer line running in the Court Street construction area have occurred; and

WHEREAS, Jordan Foster completed the sewer repair on an emergency basis, along with other associated additions to the underlying contract for the sum of \$125,755.73.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. The change order to the Jordon Foster construction contract in the amount of \$125,755.73 is approved.

SECTION 2. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED this 15th day of September 2015.

DON KEIL
MAYOR

ATTEST:

Thalia Stautzenberger
City Secretary