STATE OF TEXAS

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS APPROVING A CHANGE ORDER IN THE AMOUNT OF \$1,050,000.00 TO PLW WATERWORKS, LLC FOR THE INSTALLATION OF THE 14-INCH SEWER FORCE MAIN AT THE GERONIMO CREEK WWTP; AND DECLARING AN EFFECTIVE DATE

WHEREAS, the City Council previously approved an engineering services proposal for the design of a 14-inch sewer force main pipeline to convey wastewater flow to support future development around FM 466; and

WHEREAS, this will provide necessary capacity to decommission the existing Gateshead lift station to serve neighboring tracts of land along FM 466 in the area around the subdivision known as the Meadows of Nolte Farms; and

WHEREAS, the above referenced change order is to install approximately 1,432 LF of 14-inch sewer force main at the Geronimo Creek WWTP; and

WHEREAS, a proposal was obtained from PLW Waterworks, LLC for the construction of the 14-inch sewer force main; and

WHEREAS, City staff recommends approving the change order in the amount of \$996,309.62 submitted by PLW Waterworks, LLC plus \$53,690.38 in contingency for a total of \$1,050,000.00; and

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

Part 1. The City Council of Seguin, Texas hereby approves the change order in the amount of \$996,309.62 submitted by PLW Waterworks, LLC plus \$53,690.38 in contingency for an amount of \$1,050,000.00.

Part 2. The City Manager is authorized to execute the change order with PLW Waterworks, LLC, for the installation of the 14-inch sewer force main at the Geronimo Creek WWTP as related to the Geronimo Creek WWTP Expansion Project.

Part 3. This Resolution is effective from and after the date of its passing.

PASSED AND APPROVED this 4th day of November 2025.