

STATE OF TEXAS

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBER 6 TO THE CONTRACT WITH RP CONSTRUCTORS, INC. IN THE AMOUNT OF \$179,463.00 FOR THE WATER-WASTEWATER TREATMENT PLANT IMPROVEMENT PROJECT; AND DECLARING AN EFFECTIVE DATE**

**WHEREAS**, on April 3, 2018, City Council awarded a contract in the amount of \$7,103,316.00 to RP Constructors, Inc. (“RP”) for improvements to the City’s water and wastewater treatment plants (the “Improvement Contract”), as well as a deduct change order resulting in a contract cost of \$6,785,494.00; and

**WHEREAS**, during the repair of the six filters at the Seguin Water Plant, two, built in the 1940’s, failed a leak test and it is anticipated that two more, built in the 1920’s will also fail; and

**WHEREAS**, this change order will solve the leak test issue by providing an interior liner for all six filters; and

**WHEREAS**, in order to increase safety for staff, the installation of improved access to the permitted sampling port at the Walnut Branch Wastewater Treatment Plant; and

**WHEREAS**, city staff recommends approving Change Order Number 6 to cover these expenses.

**NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:**

**SECTION 1.** Change Order Number 6 to the contract with RP Constructors, Inc. for the Water-Wastewater Treatment Plant Improvement Project in the amount of \$179,463.00 is approved.

**SECTION 2.** The City Manager, Douglas G. Faseler, is authorized to execute the attached change order.

**SECTION 3.** This Resolution shall be in full force and effect immediately from and after its passage.

**PASSED AND APPROVED THIS 21<sup>st</sup> DAY OF MAY 2019.**

\_\_\_\_\_  
**DON KEIL, MAYOR**

**ATTEST:**

\_\_\_\_\_  
**Naomi Manski, City Secretary**