



RESTROOM  
FACILITIES LTD™

## CHANGE ORDER REQUEST

**NO:** CO24788-01

**DATE:** May 22, 2025

**PROJECT:** SEGUIN DOWNTOWN RESTROOM BUILDING

Restroom Facilities herein submits costs associated with the contractual changes listed as follows:

Add – CMS (CorWorth Management System) to remotely control and receive alerts for mag locks, lights, and water flow systems.

Amount of Change Order	\$ 13,058.00
Total	\$ 13,058.00

Agency: The City of Seguin, Texas

Accepted by: \_\_\_\_\_ Date: \_\_\_\_\_

Respectfully submitted,  
Hector Garcia  
CorWorth / Restroom Facilities Ltd.