Geronimo Creek Wastewater Treatment Plant



City of Seguin Wastewater Department

In a

SEGUIN



# Last Utility Committee Meeting on 24-Feb-2020 Discussed the limited capacity of WBWWTP The Pros and Cons of abandoning WBWWTP

#### Direction from the Committee

- Conduct a feasibility study to determine:
  - ➢ Requirements to transfer flow
  - Opinion of Probable Construction Cost
- ➢ Financial Analysis



### ➢ Requirements to transfer flow:

- Construction of a new raw sewage pump station
- ➢Construction of a double barrel 30" force main to include:
  - ➢ Easement acquisitions
  - ≻Two (2) Guadalupe River bores
- Expansion of the GCWWTP to 12.0 MGD capacity
  - >Upsizing of the existing outfall pipeline
  - >Acquisition of a buffer easement and outfall easement
- Demolition of the WBWWTP



#### Opinion of Probable Construction Cost:

	TWDB Funding		<b>Conventional Funding</b>	
	With Water	Without Water	With Water	Without Water
	Reuse	Reuse	Reuse	Reuse
Total Project Cost:	\$193,841,746	<mark>\$183,769,179</mark>	\$184,645,355	\$175,527,216
Debt Service Phasing:				
FY 2021 (GC WWTP Engineering & Financial/Legal)	\$13,858,569	<mark>\$13,561,067</mark>	\$13,518,248	\$13,239,461
FY 2022 (Pipeline/WB Engr. & Land Acquisition)	\$5,074,593	<mark>\$4,844,087</mark>	\$5,074,593	\$4,844,087
FY 2023 (GC WWTP Construction)	\$128,804,479	<mark>\$126,543,440</mark>	\$120,613,563	\$119,288,237
FY 2024 (WB/Pipelines Construction)	\$46,104,105	<mark>\$38,820,585</mark>	\$45,438,951	\$38,155,431
	\$193,841,746	<mark>\$183,769,179</mark>	\$184,645,355	\$175,527,216



## **Projected CIP Cost**

- GCWWTP expansion to 5.54 MGD \$37,100,000
- ► WBWWTP expansion to 9.8 MGD
  - Maximum the location can support
  - ➢ Begin design within 12 years
  - ≽\$89,142,527
- Total CIP Projection within 12 years
  \$126,242,527



## **CIP Cost Comparison**

 $\succ$  Maintain both WWTP: >\$37,100,000 (in progress) >\$89,142,527 (within 12 years) ➤Total = \$126,242,527 Combine Flow to one WWTP ➤Total = \$183,769,179

Difference = \$57,526,652



## Timeline

Presentation to City Council
 June 2, 2020
 Resolution to City Council
 July 7, 2020