

STATE OF TEXAS

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBERS 4-6 WITH E-Z BEL CONSTRUCTION, LLC IN THE AMOUNT OF \$91,442.50 FOR THE LAWSON STREET RECONSTRUCTION PROJECT THROUGH THE TEXAS DEPARTMENT OF AGRICULTURE’S TEXAS RURAL BUSINESS FUND GRANT; AND DECLARING AN EFFECTIVE DATE.

WHEREAS, the City was awarded a \$1,000,000 Texas Rural Business Fund grant through the Texas Department of Agriculture to reconstruct Lawson Street (the “Project”); and

WHEREAS, E-Z Bel Construction, LLC was awarded the construction contract;

WHEREAS, Change Orders #1, #2, and #3 were requested for removal and replacement of water mains which brought the current Project contract price to \$2,127,280.96; and

WHEREAS, Change Orders #4, #5, and #6 is requested for additional work associated with wastewater services, traffic signage, and concrete pavement; and

WHEREAS, the price of \$91,442.50 to be memorialized in Change Order #4, Change Order #5, and Change Order #6, will bring the current Project contract price to \$5,518,693.46.

NOW THEREFORE BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. Change Order Nos. 4, 5, and 6 in the amount of \$91,442.50 is hereby approved.

SECTION 2. The City Manager is authorized to execute Change Order Nos. 4, 5, and 6 with E-Z Bel Construction, LLC.

SECTION 3. This resolution is effective on the date of its passing.

PASSED AND APPROVED this 20th day of May 2025.

DONNA DODGEN
MAYOR

ATTEST:

Kristin Mueller, City Secretary