



RESTROOM  
FACILITIES LTD™

## CHANGE ORDER REQUEST

**NO:** CO24788-02

**DATE:** October 10, 2025

**PROJECT:** SEGUIN DOWNTOWN RESTROOM BUILDING

Restroom Facilities herein submits costs associated with the contractual changes listed as follows:

Add –Anti Graffiti Coating to exterior of building (non sacrificial type)

|                        |             |
|------------------------|-------------|
| Amount of Change Order | \$ 3,250.00 |
| Total                  | \$ 3,250.00 |

Agency: The City of Seguin, Texas

Accepted by: \_\_\_\_\_ Date: \_\_\_\_\_

Respectfully submitted,  
Hector Garcia  
CorWorth / Restroom Facilities Ltd.