

MEMORANDUM

TO: Mayor and City Council
Douglas Faseler, City Manager

FROM: Jose (Joe) R. Ramos, Jr., P.E.
City Engineer

SUBJECT: River San Marcos, Heideke Drainage Utility Improvement, Phase I Project
Change Order #9

DATE: May 5, 2015

Jordan Foster Construction (JFC) was awarded a contract, in November 2013 for the River-San Marcos-Heideke (RSMH) Streets Drainage and Utility Phase I Project.

City Council subsequently approved \$120,000 in the FY2014-2015 General Fund budget to install storm sewer to relieve ponding at the intersection of Ireland and Erskine. Therefore, we are recommending approval of Change Order #9 to install those desired improvements.

Staff recommends approval of the attached resolution and Change Order #9 in the amount of \$90,275.50, to Jordan Foster Construction.

Cc: Rick Cortes
Susan Caddell
Nathan Garza
Emery Gallagher
Rod Ramirez
File