

CITY OF SEGUIN

RESOLUTION NO. _____

STATE OF TEXAS

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBER TWO IN AN AMOUNT NOT TO EXCEED \$103,290.42 TO THE CONTRACT WITH SJ LEWIS CONSTRUCTION OF TEXAS, LTD. FOR THE WALNUT BRANCH SEWER REPLACEMENT PROJECT; AND DECLARING AN EFFECTIVE DATE

WHEREAS, on February 24, 2016, the city council awarded the Walnut Branch Sewer Replacement Project to SJ Lewis Construction of Texas, Ltd in the amount of \$ 2,040,935.77; and

WHEREAS, as construction progressed city staff became aware that realigning part of the pipe would allow for more feasible expansions in the future; and

WHEREAS, staff has initially negotiated a change order for the realignment of the pipe in the amount of \$103,290.42; and

WHEREAS, staff is still negotiating with SJ Lewis, thus recommends the current change order as an amount not to exceed.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. Change Order Number 2 to the SJ Lewis Construction of Texas, Ltd contract for the Walnut Branch Sewer Replacement Project in an amount not to exceed \$ 103,290.42 is approved.

SECTION 2. The City Manager, Douglas G. Faseler, is authorized to execute the change order after negotiation of a final price.

SECTION 3. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 19th DAY OF JULY 2016.

DON KEIL
MAYOR

ATTEST:

Thalia Stautzenberger
City Secretary