

CITY OF SEGUIN

RESOLUTION NO. _____

COUNTY OF GUADALUPE

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBER FOUR IN THE AMOUNT OF \$224,240.13 TO THE CONTRACT WITH COX CONSTRUCTION, INC. FOR THE STREMPER ROAD RECONSTRUCTION PROJECT; AND DECLARING AN EFFECTIVE DATE

WHEREAS, on October 17, 2017, the city council awarded the Strempel Road Reconstruction Project to Cox Construction, Inc. in the amount of \$2,124,629.30; and

WHEREAS, after construction began, TxDOT required that the city construct acceleration and deceleration lanes on Highway 123 business, in order to improve access to the new Strempel Road; and

WHEREAS, in March 2018, City Council approved amending the TRC professional services agreement to include the design of the new lanes; and

WHEREAS, since Cox is currently working on Strempel Road and would not incur additional set up costs they are able to provide a good price for the construction; and

WHEREAS, Cox has submitted a proposal in the amount of \$224,240.13 for the work; and

WHEREAS, city staff and its consulting engineer recommend that the change order be approved.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. A change to the Cox Construction contract for the Strempel Road Reconstruction Project in the amount of \$ 224,240.13 is approved.

SECTION 2. The City Manager, Douglas G. Faseler, is authorized to execute the attached change order.

SECTION 3. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 7th DAY OF AUGUST 2018.

DON KEIL
MAYOR

ATTEST:

Naomi Manski
City Secretary