



**UTILITY
ENGINEER**

MEMORANDUM

To: Mayor and City Council Members
Douglas Faseler, City Manager

From: David Rabago, P.E., CFM, Utility Engineer

Through: Rick Cortes, Assistant City Manager

Subject: CAVCO Sewer Main Replacement
Engineering Services Change Order No. 1

Date: April 6, 2018

Staff is requesting approval of Change Order No. 1 to the professional services agreement with TRC for engineering services for the CAVCO Sewer Main Replacement project in the amount of \$126,534.00.

As stated in the proposal, the change order consists of the design of approximately 3,000 linear feet of 24" sanitary sewer gravity main to replace the existing 12" sanitary sewer main extending from the northern termination point of the current design project to just north of Rudeloff Road. The project also consists of approximately 850 linear feet of 24" sanitary sewer gravity main extending from Huber Road east to near Walnut Branch. The source of funding is from the 2018 Utility Revenue Bonds. Funds will be expended prior to receiving the bonds, but will be reimbursed when the bond funds are received in June.

Staff recommends approval and will be available to answer any questions at the April 17, 2018 City Council Meeting.