



**UTILITY
ENGINEER**

MEMORANDUM

To: Mayor and City Council Members
Douglas Faseler, City Manager

From: David Rabago, P.E., CFM, Utility Engineer

Through: Rick Cortes, Assistant City Manager

Subject: Walnut Branch 18 inch Sewer Replacement
Change Order No. 2

Date: July 14, 2016

On February 24, 2016, City Council awarded a contract to SJ Louis Construction of Texas, Ltd. for the Walnut Branch 18 inch Sewer Replacement Project in the amount of \$2,040,935.77.

With the Walnut Branch Project in progress, staff became aware that re-aligning 1466 linear ft. of the 30-inch sanitary sewer line would allow for a more feasible expansion of the sanitary sewer line along Walnut Branch in the future. Please note that the aforementioned sanitary sewer line will eventually connect to the recently constructed 24-inch sanitary sewer line at Huber Road and IH-10.

Staff recommends this realignment approval of Change Order #2 for a not to exceed amount of \$103,290.42 to SJ Louis Construction of Texas, Ltd. Staff will be available to answer any questions at the Tuesday, July 19, 2016 City Council Meeting.