

CITY OF SEGUIN

RESOLUTION NO. _____

COUNTY OF GUADALUPE

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS
AUTHORIZING THE CITY MANAGER TO EXECUTE THE SECOND CHANGE
ORDER TO THE CONTRACT WITH JORDAN FOSTER IN THE AMOUNT OF \$
205,000.00 FOR THE GERONIMO CREEK SEWER PROJECT, PHASE V; AND
DECLARING AN EFFECTIVE DATE**

WHEREAS, on October 7, 2013, the City Council passed a resolution terminating the construction contract Salinas Technologies, Inc. for the construction of a number of utility and road improvements for the Oak Village North Subdivision; and

WHEREAS, by Resolution No. 2013R-143 passed on October 15, 2013, the City Council authorized an emergency contract with Jordan Foster on a time and material basis for the completion of the underground utilities; and

WHEREAS, on February 4, 2014, by Resolution 2014-18, a change order was approved adding \$310,867.07 to the Jordan Foster contract to cover repairs that were not anticipated during the original repair contract; and

WHEREAS, the change order was increased by 34,547.12 to cover additional, unexpected trenching at manhole 4; and

WHEREAS, the Council directed staff to have the completed system completely pressure tested to assure that the system is watertight; and

WHEREAS, the utility portion of Phase V is substantially complete pending receipt of testing documentation; and

WHEREAS, Jordan Foster has presented a final bill, based on time and materials, for the completion of this phase.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. A change to the Jordan and Foster emergency contract for the Geronimo Creek Sewer Project Phase V in the amount of \$205,000.00 is approved.

SECTION 2. The City Manager, Douglas G. Faseler, is authorized to execute the attached change order.

SECTION 3. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 15th DAY OF APRIL 2014.

**DON KEIL
MAYOR**

ATTEST:

**Thalia Stautzenberger
City Secretary**