

STATE OF TEXAS

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS APPROVING CHANGE ORDER NUMBER 6 TO THE MYERS CONCRETE CONSTRUCTION, LP CONTRACT FOR THE CONSTRUCTION OF THE WALNUT SPRINGS TRAIL EXTENSION; AND DECLARING AN EFFECTIVE DATE

WHEREAS, in October 2020 City Council awarded a bid and contract in the amount of \$5,186,889.01 to Myers Concrete Construction, LP for the Walnut Springs Trail Extension Project (the "Project"); and

WHEREAS, existing in the vicinity of the Project is a historic Hugman designed heart shaped wishing well; and

WHEREAS, due to flooding and erosion the wishing well has slid down the creek embankment and is partially submerged in the water; and

WHEREAS, in order to preserve the historical structure a plan was devised whereby the wishing well can be lifted from its present location, placed on a permanent foundation, and restored at a location along the trail; and

WHEREAS, Myers Concrete Construction can perform the necessary elements to lift and restore the heart shaped wishing well for a price not to exceed \$88,972.00; and

WHEREAS, the agreed price, to be memorialized in Change Order No. 6, will bring the current Project contract price to \$5,251, 374.63.

NOW THEREFORE BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. The proposal in the amount of \$88,972.00 by Meyers Concrete Construction, LP. to lift and restore the heart shaped wishing well is approved.

SECTION 2. The City Manager is authorized to execute Change Order No. 6 with Meyers Concrete Construction, LP. for the heart shaped wishing well in the amount of \$88,972.00.

SECTION 3. This resolution is effective on the date of its passing.

PASSED AND APPROVED this 21st day of December 2021.

DONNA DODGEN, MAYOR

ATTEST:

Naomi Manski, City Secretary