

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NO. 5 WITH D&D CONTRACTORS, INC. FOR THE NORTH HEIDEKE STREET DRAINAGE IMPROVEMENT PROJECT (A GLO CDBG-MIT GRANT PROJECT, CONTRACT NUMBER 22-085-008-D236) FOR A DECREASE OF \$2,673.10; AND DECLARING AN EFFECTIVE DATE.

WHEREAS, the City of Seguin was awarded a grant from the General Land Office for flood mitigation and infrastructure improvements; and

WHEREAS, the City was notified by the General Land Office that the North Heideke Street Drainage Improvement Project (the "Project") was selected for grant funding; and

WHEREAS, the North Heideke Street Drainage Improvement Project includes flood mitigation and infrastructure improvements' and

WHEREAS, the City contracted with TRC Companies, Inc. to design the North Heideke Street Drainage Improvements Project and assist in bidding of the project; and

WHEREAS, the construction contract was awarded to D&D Contractors, Inc.; and

WHEREAS, Change Order Nos. 1 though 4 were previously authorized; and

WHEREAS, Change Order No. 5 is requested for adjustment to light poles and conduits and reduction of 9'x3' by jack and bore and installing additional 9'x3' reinforced concrete boxes by shoring; and

NOW THEREFORE BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. Change Order No. 5 is hereby approved.

SECTION 2. The City Manager, Steve Parker, is authorized to execute Change Order No. 5 with D&D Contractors, Inc. for the North Heideke Street Drainage Improvement Project for a contract price decrease of \$2,673.10.

SECTION 3. This resolution is effective on the date of its passing.

PASSED AND APPROVED THIS 4th DAY OF NOVEMBER 2025.

Donna Dodgen
Mayor

ATTEST:

Kristin Mueller
City Secretary