



It's real.

City of Seguin
Agreement Between Contractor and Owner
For Projects of Limited Scope

Change Order

CHANGE ORDER NUMBER: 1

PROJECT NAME: City Hall Utility Billing Office Renovation Project

FACILITY NAME AND ADDRESS: City Hall; 205 N. River, Seguin, Tx. 78155

THE BASIC AGREEMENT IS CHANGED AS FOLLOWS:

Please attach to this form a separate sheet or sheets fully describing each component of the Change Order and the cost of each component. Change Order amount must match total of all component parts.

- 1. The original Agreement Sum was \$84,263.41
2. The net change by previously authorized Change Orders \$0
3. The Agreement Sum prior to this Change Order was (1 + 2) \$84,263.41
4. The Agreement Sum will be adjusted (+/-) by this Change Order in the amount of \$19,849.36
5. The new Agreement Sum including this Change Order will be (1 + 2 + 4) \$104,112.77
6. The Agreement Time will be increased by \_\_\_\_\_ days.

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND OWNER.

CONTRACTOR

City of Seguin
OWNER

ADDRESS

205 N River
Seguin, TX. 78155
ADDRESS

BY (signature)

BY (signature)

TYPED NAME

TYPED NAME

DATE

DATE