

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBERS 1 THROUGH 4 WITH EZ BEL CONSTRUCTION, LLC IN THE AMOUNT OF \$206,867.50 FOR THE GUADALUPE STREET GLO DRAINAGE PROJECT (A GLO CDBG-MIT GRANT PROJECT, CONTRACT NUMBER 22-085-008-D236) FOR CONSTRUCTION PHASE SERVICES; AND DECLARING AN EFFECTIVE DATE

WHEREAS, the City of Seguin was awarded a grant from the General Land Office for flood mitigation and infrastructure improvements; and

WHEREAS, the City was notified by the General Land Office that the Guadalupe Street Drainage Project (the "Project") was selected for grant funding; and

WHEREAS, the Guadalupe Street GLO Drainage Project includes flood mitigation and infrastructure improvements and

WHEREAS, the City contracted with Pape-Dawson Engineers to design the Guadalupe Street Drainage Project and assist in bidding of the project; and

WHEREAS, the City awarded the construction contract for the Guadalupe Street Drainage Project to E-Z Bel Construction, LLC; and

WHEREAS, Change Order #1 through Change Order #4 is requested based on operational considerations for water main upgrades, alternate pavement sections, and construction methods relating to trench excavation protection; and

NOW THEREFORE BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. Change Order Nos. 1 through 4 in the amount of \$206,867.50 is hereby approved.

SECTION 2. The City Manager, Steve Parker, is authorized to execute Change Order Nos. 1 through 4 with EZ BEL Construction , LLC.

SECTION 3. This resolution is effective on the date of its passing.

PASSED AND APPROVED THIS 16th DAY OF SEPTEMBER 2025.

Donna Dodgen
Mayor

ATTEST:

Kristin Mueller
City Secretary