

CITY OF SEGUIN



It's real.

To: City Council
From: Melissa Reynolds, Director of Engineering & Capital Projects
Date: October 1, 2024
Subject: Resolution authorizing the City Manager to execute a Contract Amendment to the Professional Services Agreement with Trihydro Corporation in the amount of \$24,010 for the Love's Force Main Relocation Project.

Historical Background

The Love's Force Main Relocation Project is necessitated by TxDOT's IH-10 Expansion Project from US 90A to FM 464. The scope of work in the Professional Services Agreement includes engineering design plans for the relocation of approximately 7,200 linear feet of City force main adjacent to IH-10, including the removal of approximately 930 linear feet attached to the IH-10 bridge over the Guadalupe River. Design provides for the relocation of the force main from the bridge structure to below the Guadalupe River via horizontal directional drilling.



Action Requested

This contract amendment is due to the additional coordination between the City, TxDOT and TxDOT's utility coordinator. Additional progress meetings, submittals required by TxDOT and updates to IH-10 design plans justifies this request for a contract amendment.

Procurement Methodology & Funding Source

Funding for the contract amendment is provided by Bonds (PY and FY24).

Staff Recommendation

Staff recommends this request to authorize the City Manager to execute a contract amendment to the Professional Services Agreement with Trihydro Corporation.

ATTACHMENTS

1. Resolution TriHydro Contract Amendment
2. LovesForceMainFinalDesign_ChangeOrder1 (Request)