



**E-Z BEL CONSTRUCTION, LLC**  
203 Recoleta  
San Antonio, Texas 78216  
Office: (210) 736 - 6595  
Fax: (210) 735-1842

**Date:** 5/15/2025

**Attn:** Michael Sharp  
City of Seguin  
[msharp@seguintexas.gov](mailto:msharp@seguintexas.gov)

**Re:** City of Seguin - Lawson St Reconstruction  
CP#8 Concrete Pavement Underneath Curb

- This proposal increases the total concrete pavement quantities to account for the square yardage of concrete pavement underneath the concrete curb as described in RFI-009.

- Please accept the following proposal for the above mentioned project and change order.

Item	Location	Bid Item Description	Unit	Qty	Unit Price	Total Amt.
360 6003	Lawson St and C.H. Mathies Dr	CONC PVMT (CONT REINF-CRCP) (9")	SY	486	\$ 120.00	\$ 58,320.00

Subtotal Addition \$ 58,320.00

**TOTAL CHANGE ORDER REQUEST: \$ 58,320.00**

**General Exclusions:**

- 1) Items not specifically shown/described in plans
- 2) Any work not specifically described within

CALENDAR DAY EXTENSION REQUIRED TO COMPLETE ADDITIONAL WORK: 0.00

WORKING DAY EXTENSION REQUIRED DUE TO DELAYS: 0.00

**TOTAL WORKING DAY EXTENSION REQUEST: 0.00**

**Change Order Conditions:**

- 1) This proposal shall be valid for a period of Ten (10) days and is subject to change thereafter.
- 2) No work will be performed until E-Z Bel receives, reviews, and executes a change order.
- 3) Changes to Scope of work/Plan Sheets/or Timeframe other than that listed above will be evaluated by E-Z Bel Construction, LLC and Re-priced based upon changes.

Pricing above is Valid for 10 days from Submission

Expires: 5/25/2025

Please feel free to contact the undersigned with any questions.

Respectfully submitted,

Francisco Galaviz

For Customer

Accepted By: \_\_\_\_\_

Title: \_\_\_\_\_

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

**E-Z Bel Construction, LLC**