


CONTRACT CHANGE ORDER NO. 3
2015 WATER/WASTEWATER TREATMENT PROJECTS
WTP: SLUDGE CONCENTRATOR BASIN AND MISCELLANEOUS IMPROVEMENTS
WWTP: MOBILE BELT PRESS FACILITIES AND NPW PUMPS


OWNER: CITY OF SEGUIN
CONTRACTOR: MATOUS CONSTRUCTION, LTD
ORIGINAL CONTRACT AMOUNT: \$3,202,000.00
CHANGE ORDERS TO DATE: \$77,491.00
CURRENT CONTRACT AMOUNT: \$3,279,491.00

Item No.	Item Description	Quantity	Units	Unit Price (+) Increase (-) Decrease	Amount (+) Increase (-) Decrease
WATER TREATMENT PLANT					
CO3.1	Provide Sandy Clay in lieu of Base Material (Sludge Basin)	1	LS	(\$17,500.00)	(\$17,500.00)
CO3.2	Extra Concrete Cut (Sludge Basin)	1	LS	\$4,900.00	\$4,900.00
CO3.3	Epoxy Coating for Rebar (Sludge Basin)	1	LS	\$1,650.00	\$1,650.00
CO3.4	Waterproof Walls (Sludge Basin)	1	LS	\$5,175.00	\$5,175.00
CO3.5	Add Sump at Sludge Holding Pump Station	1	LS	\$6,600.00	\$6,600.00
CO3.6	Grout Fill 18" & 12" RCP Storm Sewer Lines	1	LS	\$6,800.00	\$6,800.00
CO3.7	Extend 2" Water Line at Sludge Pump Station	1	LS	\$1,100.00	\$1,100.00
CO3.8	Add Steel Step at Accelerator Bridge	1	LS	\$1,550.00	\$1,550.00
CO3.9	Add new 12" Backwash Waste Line from Filters 9-12	1	LS	\$66,955.00	\$66,955.00
GERONIMO CREEK WWTP					
CO3.10	Additional Paving Repair	1	LS	\$720.00	\$720.00
NET CONTRACT INCREASE					\$77,950.00


THE NET INCREASE IN THE CONTRACT AMOUNTS TO **\$77,950.00**, WHICH MAKES THE NEW ADJUSTED CONTRACT TOTAL **\$3,357,441.00**. THIS WILL BECOME A SUPPLEMENT TO THE CONTRACT AND ALL PROVISIONS WILL APPLY HERETO. THIS CHANGE ORDER WILL EXTEND THE CONTRACT COMPLETION CONSTRUCTION BY 10 CALENDAR DAYS.


 Douglas G. Faseler, City Manager
 City of Seguin


8/15/14
 Date


 H. Craig Bell, P.E.
 TRC Engineers, Inc.

8/15/16
 Date


 Don R. Schuch, President
 Matous Construction, LTD

8/15/16
 Date



MATOUS CONSTRUCTION

GENERAL CONTRACTORS

8602 N. Hwy. 317 • Belton, Texas 76513 • Office: 254.780.1400 • Fax: 254.780.2599

August 15, 2016

Mr. Craig Bell, P.E.
TRC Engineers, Inc.
505 East Huntland Dr., Suite 250
Austin, Texas 78752

RE: Seguin Water/Wastewater Treatment Improvements
Pricing for Proposed Change Order
Relocate 12" Backwash Waste Line At Filters No. 9, 10, 11 and 12

Dear Mr. Bell,

As per the owner's request we offer the following for their consideration.

Provide materials, labor, equipment and supervision to install a new 12" backwash waste line from existing Filters No. 9, 10, 11 and 12. Our pricing includes the following:

- Demo four (4) ea. existing 12" cast iron backwash waste line in filter gallery
- Install four (4) ea. new 12" ductile iron backwash waste line from the existing 12" 90 degree elbow
- Four (4) ea. cores of existing concrete wall
- Four (4) ea. seal penetrations at wall with sealant
- Fill four (4) ea. existing 12" backwash waste line that will remain under the existing slab with grout.
- 12" ductile iron piping outside of filter to tie in to the existing 10" backwash drain line approximately 10'-0" from the existing manhole
- Painting of new piping inside of filter gallery
- New fiberglass sump installed in the filter gallery. Sump to be 2'-0" long x 2'-0" wide x 1'-0" tall.
- New sump pump with discharge piping
- New galv. Pipe support

LUMP SUM \$66,955.00

Should you have any questions, please feel free to call anytime.

Sincerely,


Don R. Schuch

Clean Water for a Better Tomorrow



MATOUS CONSTRUCTION GENERAL CONTRACTORS

8602 N. Hwy. 317 • Belton, Texas 76513 • Office: 254.780.1400 • Fax: 254.780.2599

August 1, 2016

Mr. Craig Bell, P.E.
TRC Engineers, Inc.
505 East Huntland Dr., Suite 250
Austin, Texas 78752

RE: Seguin Water/Wastewater Treatment Improvements
Pricing for Proposed Change Order No. 3

Dear Mr. Bell,

As per the owner's request we offer the following for their consideration.

1. Provide sandy clay material for backfill at the sludge holding tank in lieu of base material.

Deduct <\$17,500.00>
2. Provide an extra concrete cut at the sludge holding tank demolition to lessen the impact that the demolition has on the existing structure.

Add \$4,900.00
3. Epoxy coating of the exposed rebar at the sludge holding tank. Coating to be Sikagard 62.

Add \$1,650.00
4. Waterproofing of existing wall below grade. Waterproofing to be Sikalastic 320 NS at 60 mil. This price also includes pressure washing the area to be waterproofed.

Add \$5,175.00
5. Add sump at sludge holding pump station. This includes the following:
 - Cut hole in existing concrete deck
 - Core hole for drain line and sump pump discharge
 - New 6" PVC drain line to sump
 - New fiberglass sump
 - New sump pump with discharge piping

Add \$6,600.00
6. Grout existing 18" and 12" RCP storm sewer lines under existing Ground Storage Tank.

Add \$6,800.00
7. Extend 2" waterline at the sludge pump station to the handrail on top.

Add \$1,100.00

Clean Water for a Better Tomorrow

8. Add an additional steel step at the existing concentrator.

Add \$1,550.00

9. Provide additional paving repair at the Geronimo site. Area was approximately 12'-0" x 12'-0".

Add \$720.00

If all items are selected, the net addition of this change order would be \$10,995.00.

Please advise the owner's decision on these items and we will proceed accordingly.

Should you have any questions, please feel free to call anytime.

Sincerely,


Don R. Schuch

~~138,500.00~~
77,950