

CITY OF SEGUIN

RESOLUTION NO. _____

STATE OF TEXAS

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS
AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBERS
ONE, TWO AND THREE WITH THE COMBINED AMOUNT OF \$78,300.77 TO THE
AGREEMENT WITH THE TEGRITY CONTRACTORS FOR THE CONSTRUCTION OF
THE NEW ANIMAL SERVICES FACILITY; AND DECLARING AN EFFECTIVE DATE**

WHEREAS, in April 2016, the City Council awarded a contract to Tegrity Contractors for the construction of the new animal shelter; and

WHEREAS, the design of the building, and the contract, did not include the security system that has been installed in all the other city facilities; and

WHEREAS, Change Order #1, in the amount of \$86,355.00 is for the cost of purchasing and installing the security system; and

WHEREAS, Change Order #2 and #3 4, in the combined amount of \$8,054.23, are deduct change orders for utility costs that are Tegrity's responsibility; and

WHEREAS, City staff recommends approval of these three change orders.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. Change Orders 1, 2 and 3 to the Tegrity Contractors contract in the combined amount of \$78,300.23 is approved.

SECTION 2. The City Manager, Douglas G. Faseler, is authorized to execute the three change orders.

SECTION 3. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 21st DAY OF March 2017.

**DON KEIL
MAYOR**

ATTEST:

**Naomi Manski
City Secretary**