

MEMORANDUM

To: Mayor and City Council Members
Douglas Faseler, City Manager

From: David Rabago, P.E., CFM, Utility Engineer

Through: Rick Cortes, Assistant City Manager

Subject: Walnut Branch 18 inch Sewer Replacement Change Order No. 4

Date: June 12, 2017

SJ Louis Construction of Texas, Ltd. was awarded a contract in February 24, 2016 for the Walnut Branch 18 inch Sewer Replacement Project.

During the construction phase of the project, the following conditions were encountered in the field that resulted in additional cost:

- Additional work on bore at Saunders Street
- Additional cost for pavement repair at Aldama Street and Kingsbury
- Additional cost associated with change in sanitary sewer line at Park West
- Traffic control work at Aldama Street

A Utility Budget Adjustment for payment of the above referenced items was approved by City Council on April 4, 2017.

Staff recommends approval of Change Order No. 4 to the SJ Louis Construction of Texas, Ltd. contract in the amount of \$72,298.87. Staff will be available to answer any questions at the Tuesday, June 20, 2017 City Council Meeting.