

CITY OF SEGUIN

RESOLUTION NO. _____

STATE OF TEXAS

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS
AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBER
FOUR IN THE AMOUNT OF \$72,298.87 TO THE CONTRACT WITH SJ LEWIS
CONSTRUCTION OF TEXAS, LTD. FOR THE WALNUT BRANCH SEWER
REPLACEMENT PROJECT; AND DECLARING AN EFFECTIVE DATE**

WHEREAS, on February 24, 2016, the city council awarded the Walnut Branch Sewer Replacement Project to SJ Lewis Construction of Texas, Ltd in the amount of \$ 2,040,935.77; and

WHEREAS, as construction progressed conditions in the field required extra work and that were not foreseen by the design documents; and

WHEREAS, additional costs were also associated with a change in the sanitary sewer line at Park West; and

WHEREAS, the Walnut Branch Sewer Replacement Project is now nearly complete.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. Change Order Number 4 to the SJ Lewis Construction of Texas, Ltd contract for the Walnut Branch Sewer Replacement Project in an amount not to exceed \$ 72,298.87 is approved.

SECTION 2. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 20th DAY OF JUNE 2017.

**DON KEIL
MAYOR**

ATTEST:

**Naomi Manski
City Secretary**