

CONTRACT CHANGE ORDER NO. 3
RSMH STREET RECONSTRUCTION - PHASE II
OWNER: CITY OF SEGUIN
CONTRACTOR: ATLAS CONSTRUCTION, CORP.
CONTRACT AMOUNT: \$6,064,888.00



Item No.	Item Description	Contract Quantity	Units	Unit Price	Proposal Amount	Contract Quantity + Increase (-) Decrease	Unit Price + Increase (-) Decrease	Amount + Increase (-) Decrease
P.11	4" Type D Hot Mix Asphaltic Concrete	17,907	S.Y.	\$18.00	\$322,326.00	204		\$3,672.00
P.38	8" DR 18 C-900 PVC Water Main	5,222	L.F.	\$40.00	\$208,880.00	69		\$2,760.00
P.40	Remove Existing Waterlines	3,689	L.F.	\$20.00	\$73,780.00	69		\$1,380.00
P.52	OSHA (Waterlines)	6,180	L.F.	\$5.00	\$30,900.00	69		\$345.00
P.53	Restore Gravel Street Crossing	88	L.F.	\$25.00	\$2,200.00	20		\$500.00
P.54	Inductive Tracer Detection Wire	6,180	L.F.	\$5.00	\$30,900.00	69		\$345.00
P.67	8" SDR 26 PVC (D-3034) Sewer Pipe (0'-6')	379	L.F.	\$60.00	\$22,740.00	90		\$5,400.00
P.68	8" SDR 26 PVC (D-3034) Sewer Pipe (6'-8')	365	L.F.	\$65.00	\$23,725.00	661		\$42,952.00
P.69	8" SDR 26 PVC (D-3034) Sewer Pipe (8'-10')	1,119	L.F.	\$75.00	\$83,925.00	256		\$19,200.00
P.85	OSHA (Sewer Lines)	4,478	L.F.	\$5.00	\$22,390.00	917		\$4,584.00
P.86	Sanitary Service Connections	71	EA.	\$1,000.00	\$71,000.00	1		\$1,000.00
P.87.	Sanitary Sewer Video	4,878	L.F.	\$8.00	\$39,024.00	917		\$7,334.40
CO.3	10" SDR 26 PVC (D-3034) Sewer Pipe	0	L.F.	\$0.00	\$0.00	77	\$75.00	\$5,775.00
NET CONTRACT INCREASE								\$95,247.40

Change Order #3 item P.67 is for 8" sanitary sewer line from Heideke Street to the first manhole on Olive Street (RFI #4). Item P.86 is for an additional service lateral at the triangular lot at Heideke and Olive Streets (RFI #5). Items P.11, P.53, P.68, P.69, P.85, P.87, and CO.3 are to extend the sanitary sewer lines five (5') feet past the limits of construction at all the side streets. Items P.38, P.40, P.52, and P.54 are to extend the water line at College Street due to the extension of the construction limits.

THE NET INCREASE IN THE CONTRACT AMOUNTS TO \$95,247.40, WHICH MAKES THE NEW ADJUSTED CONTRACT TOTAL \$6,160,135.40. THIS WILL BECOME A SUPPLEMENT TO THE CONTRACT AND ALL PROVISIONS WILL APPLY HERETO.

Douglas G. Faseler, City Manager
City of Seguin

Date

CONTRACT CHANGE ORDER NO. 3
RSMH STREET RECONSTRUCTION - PHASE II
OWNER: CITY OF SEGUIN
CONTRACTOR: ATLAS CONSTRUCTION, CORP.
CONTRACT AMOUNT: \$6,064,888.00



Joe Ramos, P.E.
City of Seguin

Date

Matt Pekar, Project Manager
City of Seguin

Date

K. Beau Perry, P.E.
TRC Engineers, Inc.

A handwritten signature in blue ink, appearing to read "K. Beau Perry", written over the signature line.

8-30-17

Date

Michael Ammerman
Atlas Construction, Corp.

Date