

STATE OF TEXAS

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS  
AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBER 4 TO  
THE CONTRACT WITH RP CONSTRUCTORS, INC. IN THE AMOUNT OF \$166,080.00  
FOR THE WATER-WASTEWATER TREATMENT PLANT IMPROVEMENT PROJECT;  
AND DECLARING AN EFFECTIVE DATE**

**WHEREAS**, on April 3, 2018, City Council awarded a contract in the amount of \$7,103,316.00 to RP Constructors, Inc. ("RP") for improvements to the City's water and wastewater treatment plants (the "Improvement Contract"), as well as a deduct change order resulting in a contract cost of \$6,785,494.00; and

**WHEREAS**, three of the slide gates in the aeration basin at the Walnut Branch Wastewater Treatment Plant recently failed necessitating repair of this area of the plant; and

**WHEREAS**, in order to meet future demands staff recommends adding additional connections, piping and valves; and

**WHEREAS**, in order to increase safety for staff, the installation of a concrete pad below an electrical control panel is needed; and

**WHEREAS**, city staff recommends approving Change Order Number 4 to cover these expenses.

**NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:**

**SECTION 1.** Change Order Number 4 to the contract with RP Constructors, Inc. for the Water-Wastewater Treatment Plant Improvement Project in the amount of \$166,080.00 is approved.

**SECTION 2.** The City Manager, Douglas G. Faseler, is authorized to execute the attached change order.

**SECTION 3.** This Resolution shall be in full force and effect immediately from and after its passage.

**PASSED AND APPROVED THIS 5<sup>th</sup> DAY OF FEBRUARY 2019.**

\_\_\_\_\_  
**DON KEIL, MAYOR**

**ATTEST:**

\_\_\_\_\_  
**Naomi Manski, City Secretary**