



It's real.

City of Seguin

210 E. Gonzales Street
Seguin TX, 78155

Legislation Details (With Text)

File #:	24-293	Version:	1	Name:	
Type:	Resolution	Status:		Passed	
File created:	6/11/2024	In control:		City Council	
On agenda:	6/18/2024	Final action:		6/18/2024	
Title:	Resolution authorizing the City Manager to execute Change Order Number 12 in the amount of \$150,592.49 for additional costs due to utility upgrades, conflicts, and safety control devices, to D&D Contractors, Inc. for Milam Street Reconstruction Project; and declaring an effective date - Melissa Reynolds, P.E., MPA, CFM - Director of Engineering & Capital Projects				

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2024.06.18 Memo Milam Street CO 12, 2. Resolution Milam Street CO 12, 3. Change Order No. 12 - Insertion Valve, Sidewalk, RCP, and Water barriers

Date	Ver.	Action By	Action	Result
6/18/2024	1	City Council	approved	Pass

Resolution authorizing the City Manager to execute Change Order Number 12 in the amount of \$150,592.49 for additional costs due to utility upgrades, conflicts, and safety control devices, to D&D Contractors, Inc. for Milam Street Reconstruction Project; and declaring an effective date - Melissa Reynolds, P.E., MPA, CFM - Director of Engineering & Capital Projects