



It's real.

City of Seguin

210 E. Gonzales Street
Seguin TX, 78155

Legislation Text

File #: 24-259, **Version:** 1

Resolution authorizing the City Manager to execute Change Order Number 11 in the amount of \$110,069.57 for additional costs and overruns due to utility upgrades and conflicts, to D&D Contractors, Inc. for Milam Street Reconstruction Project; and declaring an effective date - Melissa Reynolds, P.E., MPA, CFM - Director of Engineering & Capital Projects