

City of Seguin



Legislation Text

File #: 17-173, Version: 1

Resolution authorizing Change Order #4 to SJ Louis Construction in an amount not to exceed \$72,298.87 for the Walnut Branch Sewer Line Replacement Project; and declaring an effective date - David Rabago, P.E., Utility Engineer