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MEMORANDUM 

 

To:  Mayor and City Council Members 

  Douglas Faseler, City Manager 

 

From:  Timothy J. Howe, Director – Water / Wastewater Treatment 

Through: Rick Cortes, Assistant City Manager          

Subject:        Water / Wastewater Treatment Plant Improvements – DEDUCT CHANGE 

ORDER    

Date:           May 9, 2018 

 

On April 3, 2018, City Council awarded a contract to RP Constructors, Inc. for Water / Wastewater 

Treatment Plant improvements in the amount of $7,103,316.00.  Included in the award were certain 

additive alternates totaling $959,500.00.   

One of the additive alternates, bid at $550,000.00, provides a roof structure over the clarifier basins 

that increases chlorine contact time and reduces the possibility of forming disinfection by-products 

during the treatment process.  While covering the clarifier basins would provide operational 

advantages, the City, working closely with Austin CES Practice Leader, Craig Bell, P.E. with TRC 

Engineering, identified processes that equally mitigate the probability of disinfection by-product 

issues at a lower cost to the City.  These savings provides an opportunity to fund much needed 

building improvements at the Water Treatment Plant facility. 

Staff recommends approval of this deduct change order in the amount of $550,000.00 and will be 

available to answer any questions at the Tuesday, May 15, 2018 City Council Meeting.  Specific 

Water Treatment Plant building improvements are in the planning phase and are scheduled to be 

submitted to City Council at a future Council Meeting.   


