

CITY OF SEGUIN

RESOLUTION NO. _____

STATE OF TEXAS

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBERS FOUR, FIVE, SIX, SEVEN, AND EIGHT IN THE COMBINED AMOUNT OF \$127,916.68 TO THE AGREEMENT WITH THE TEXAS DEPARTMENT OF TRANSPORTATION FOR THE WALNUT SPRING HIKE AND BIKE TRAIL PROJECT; AND DECLARING AN EFFECTIVE DATE

WHEREAS, in October 2011, the TxDOT awarded the 2009 Statewide Transportation Enhancement Program grant for a hike and bike trail project along Walnut Branch ; and

WHEREAS, at the start of the project, as a result of value engineering, three deductive change orders were approved; and

WHEREAS, as the project has proceeded through construction field conditions have necessitated increased construction costs; and

WHEREAS, the combined cost of the five change orders that cover the increased construction costs is \$127,916.68.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. Change Orders 4, 5, 6, 7, and 8 to the TxDOT Agreement for the Walnut Spring Hike and Bike Trail Project in the combined amount of \$127,916.68 is approved.

SECTION 2. The City Manager, Douglas G. Faseler, is authorized to execute the five change orders.

SECTION 3. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 1st DAY OF March 2016.

DON KEIL
MAYOR

ATTEST:

Thalia Stautzenberger
City Secretary