

CITY OF SEGUIN

RESOLUTION NO. \_\_\_\_\_

STATE OF TEXAS

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING CHANGE ORDER NUMBER NINE FOR THE SAN MARCOS RIVER HEIDEKE STREETS DRAINAGE AND UTILITY PROJECT IN THE AMOUNT OF \$90,275.50 FOR ADDITIONS TO THE SCOPE OF DRAINAGE IMPROVEMENTS; AND DECLARING AN EFFECTIVE DATE**

**WHEREAS**, in November 2013, the City Council approved a construction contract with Jordon Foster Construction to perform the work needed to construct the River, San Marcos Heideke streets, drainage and utility improvement project (the "Project"), and

**WHEREAS**, City Council subsequently approved \$120,000 in the FY2014-15 General Fund Budget to install storm sewer to relieve ponding at the intersection of Ireland and Erskine; and

**WHEREAS**, Jordan Foster has proposed to complete the additional scope on the attached change order for the sum of \$90,275.50.

**NOW, THEREFORE, BE IT RESOLVED** by the City Council of the City of Seguin, Texas:

**SECTION 1.** The change order to the Jordon Foster construction contract in the amount of \$90,275.50 is approved.

**SECTION 2.** This Resolution shall be in full force and effect immediately from and after its passage.

**PASSED AND APPROVED** this 5<sup>th</sup> day of May 2015.

\_\_\_\_\_  
**DON KEIL**  
**MAYOR**

**ATTEST:**

\_\_\_\_\_  
**Thalia Stautzenberger**  
**City Secretary**