

CITY OF SEGUIN

RESOLUTION NO. _____

COUNTY OF GUADALUPE

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEGUIN, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBER ONE IN THE AMOUNT OF \$56,058.10 TO THE CONTRACT WITH COX COMMERCIAL CONSTRUCTION FOR THE STREMPER ROAD RECONSTRUCTION PROJECT; AND DECLARING AN EFFECTIVE DATE

WHEREAS, on October 17, 2017, the city council awarded the Stremper Road Reconstruction Project to Cox Commercial Construction in the amount of \$2,124,629.30; and

WHEREAS, conditions in the field have necessitated changes in the project to include a culvert extension, changes in water line location and a change in a wastewater connection; and

WHEREAS, Cox Commercial Construction has provided a change order proposal in the amount of \$56,058.10 for the construction of the changes; and

WHEREAS, city staff and its consulting engineer recommend that the change order be approved.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Seguin, Texas:

SECTION 1. A change to the Cox Commercial Construction contract for the Stremper Road Reconstruction Project in the amount of \$ 56,058.10 is approved.

SECTION 2. The City Manager, Douglas G. Faseler, is authorized to execute the attached change order.

SECTION 3. This Resolution shall be in full force and effect immediately from and after its passage.

PASSED AND APPROVED THIS 20th DAY OF FEBRUARY.

DON KEIL
MAYOR

ATTEST:

Naomi Manski
City Secretary